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PARTICIPANTS 

 Sponsor Cost Share 
  
 National Center for Hydrogen Technology    $75,000 
 North American Coal Corporation      $75,000 
 EPRI         $75,000 
 NDIC       $129,000 
      Total Cost   $ 354,000 
 
 Project Schedule - 7 Months     Project Deliverables 
 Contract Date – 3/4/07  Status Reports:   
 Start Date – 3/1/07  6/1/07 ( ); 9/1/07 ( ) 
 Completion Date – 10/31/07  Final Report: 12/31/07 (  )    
 Extended to – April 30, 2008                4/30/08 (  ) 
                     – August 31, 2008               8/31/08 (  ) 
                     – January 31, 2009             1/31/09 (  ) 
 
OBJECTIVE / STATEMENT OF WORK:  
To help overcome the challenges of utilizing lignite coal with commercially available gasification 
systems, a bench-scale entrained-flow slagging gasifier will be built by upgrading and refurbishing 
an existing bench-scale gasifier, which will be used for syngas production, cleanup, and separation 
testing.     
 
STATUS 
 
Through June 1, 2007 
North American Coal Corporation and EPRI have been added to the project as sponsors.  Combined 
with the funding from NDIC and NCHT, the project is now fully funded. 
Major design work on the system has been completed.  Some of the system components have been 
ordered, including the solids feeder and the two lower pressure vessel sections beneath the gasifier.  
The heating elements and internal ceramic tubes have been ordered.   
 
Through September 1, 2007 
Major system components were ordered and have arrived at the EERC.  Building construction 
delays have resulted in gasifier construction. 
 
Through March 31, 2008 
Refractory pours were completed for the lower pressure vessel sections of the gasifier. The forms 
for the upper sections were procured and a test pour was started.   
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